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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION V
DATE: 04/12/93
FROM: Thomas Basso, 0SC, Region V, Chicago, IL
TO: D. Dietrich - Attn: T. Johnson, U.S. EPA, Wash., D.C.

R. Bowden, Chief, Emergency Response Branch 5HS
T. Geischecker, Chief, Response Section 3, S5HS
J. Cisneros, Chief, Emergency Support Division
P. Shutte, Off. Pub. Aff., SPA
C. Kawakami, ORC, U.S. EPA, Region V
U.S. Coast Guard, District 2

- U.S. Fish and Wildlife Service, Illinois
Bob Wengrow, IEPA, Rockford, IL

SUBJECT: Park Plating site, Loves Park, Winnebago County, IL
D.O. No.: 7460-05-234, Site ID No.: PX
Latitude: 420 18' 38" Longitude: 890 2' 53"
TIME PERIOD: 9/21/92 to 1/13/93
POLREP: FINAL POLREP
Response Authority: CERCLA
NPL Status: Non-NPL

SITUATION:

U.S. EPA Emergency and Enforcement Response
Branch(EERB) initiated a removal action at the Park
, Plating site in Loves Park, Illinois on 6/22/92. The
Wi initial mobilization encompassed staging, sampling,
overpacking, hazcatting, and security procedures to
prepare the site for the transportation and disposal
phase. This initial phase was complete on 7/01/92.
The transportation and disposal phase was initiated on
8/31/92 and the majority of wastestreams were removed
from site by 9/17/92. The remaining site activities
were conducted from 9/21/92 to 1/13/93 which included
the completion of the transportation and disposal phase
and the extent of contamination study. After reviewing
the analytical results from the extent of contamination

study, no further site activity is warranted by EERB.
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ACTIONS
TAKEN:

9/21/92:

Three, twenty cubic yard roll-off boxes of the hazardous debris
wastestream were transported to the Envirosafe landfill for
disposal purposes.

10/07/92:
The ERCS response team mobilized to site in order to containerize
approximately 110 gallons of a hazardous sludge-like material

which was found entombed within the concrete foundation. This
area was identified by the previous owner.

12/04/92:

Eighteen, fifty-five gallon drums containing cyanide contaminated
sludge-like material were transported to the Heritage facility
for treatment and disposal purposes.

12/23/93:

The remaining hazardous debris wastestream(approximately 1-5
cubic yards) was sent to the Envirosafe landfill for disposal
purposes.

1/13/93:

Soil samples were collected from underneath the concrete
foundation which completed the extent of contamination study.

FUTURE
ACTIONS:

No further actions are warranted for the U.S. EPA Emergency and
Enforcement Response Branch.

COSTS:

COSTS CEILING BALANCE
TAT § 51,531.76 $ 56,000.00 S ¢,468.24
ERCS $295,611.00 $310,000.00 $14,389.00

TOTAL $347,142.76 $366,000.00 $18,857.24



